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TO THE HONORABLE ADMINISTRATIVE LAW JUDGES: 

COME NOW Oncor Electric Delivery Company LLC ("Oncor") and AEP Texas Inc. 

("AEP Texas") (collectively, the "Applicants") and file this Joint Post-Hearing Brief Regarding 

the Sand Lake — Solstice Project as required by State Office of Administrative Hearings ("SOAH") 

Order No. 2.1  

I. 	INTRODUCTION AND SUMMARY 

A. Project Overview 

This proceeding involves the Applicants joint application ("Application7) to amend their 

respective certificates of convenience and necessity ("CCN") for a proposed double-circuit 345-

kilovolt ("kV") transmission line in Pecos, Reeves, and Ward Counties, Texas (the "Proposed 

Projecr).2  The Proposed Project consists of constructing a new transmission line, generally on 

double-circuit 345-kV lattice steel tower structures, extending from Oncor's Sand Lake Switch in 

Ward County to AEP Texas' Solstice Switch in Pecos County.3  

In February 2018, Oncor submitted a suite of projects known as "Far West Texas Project 

2" to the Electric Reliability Council of Texas ("ERCOT"). ERCOT separately reviewed and 

approved a variation of "Far West Texas Project r to include the Proposed Project, with ERCOT' s 

Board of Directors endorsing the Proposed Project on June 12, 2018, as "critical to reliability" 

pursuant to 16 Texas Administrative Code ("TAC") § 25.101(b)(3)(D).4  The Proposed Project, 

therefore, was required to be reviewed under a 180-day timeframe, and ERCOT' s recommendation 

of the Proposed Project is entitled to great weight in this proceeding. 

The Proposed Project will require a typical right-of-way ("ROW") width of approximately 

160 feet, and the centerline will be located in approximately the center of the ROW.5  The 

Applicants have not yet acquired any of the ROW for the Proposed Project.6  

1 	SOAH Order No. 2 at 5 (Dec. 10, 2018). 
2 	On the same day the Application was filed, LCRA Transmission Services Corporation ("LCRA TSC') and 
AEP Texas jointly filed an application to amend their CCN for a proposed double-circuit 345-kV transmission line in 
Pecos County, Texas to interconnect the Bakersfield and Solstice stations (the "Bakersfield to Solstice Projecr), 
which was assigned Docket No. 48787. On November 15, 2018, SOAH Order No. 1 consolidated the Application 
and the application for the Bakersfield to Solstice Project into Docket No. 48785. SOAH Order No. 1. at 3 (Nov. 15, 
2018). On February 22, 2019, SOAH Order No. 10 severed the application for the Bakersfield to Solstice Project 
from Docket No. 48785 and remanded it to the Public Utility Commission of Texas, finding that the issues concerning 
the Bakersfield to Solstice Project settled. SOAH Order No. 10 at 1 (Feb. 22, 2019). 
3 	Oncor/AEPTX Ex. 6 at 3 (Peppard Direct). 
4 	Oncor/AEPTX Ex. 9 at 18 (Kawakami Direct). 
5 	Oncor/AEPTX Ex. 6 at 4 (Peppard Direct). 
6 	Oncor/AEPTX Ex. 6 at 4 (Peppard Direct). 
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The Application included one route that Applicants believe best meets the requirements of 

PURA and the rules of the Public Utility Commission of Texas ("Commission7)—route 3207—

and 28 additional alternative routes for the Proposed Project, which were selected from among 408 

preliminary alternative routes developed by Halff Associates, Inc. ("Mir') as reflected in the 

environmental and alternative route analysis filed with the Application.8  The 29 alternative routes 

filed with the Application are geographically diverse and differ with respect to route length, cost, 

number of habitable structures, and utilization of existing compatible corridors.9  More 

specifically, the Proposed Project's routes range in length from approximately 44.5 miles to 58.7 

miles and range in cost from approximately $98,220,000 to $126,903,000, excluding station costs 

at Sand Lake and Solstice.1°  The number of habitable structures within 500 feet of the alternative 

routes ranges from 2 to 66.11  

Route 320 is approximately 44.5 miles long and is the shortest route filed with the 

Application.12  Furthermore, route 320 is estimated to cost $98,220,000, excluding station costs, 

which is the least expensive alternative route and $28,683,000 less than the most expensive of the 

29 routes filed with the Application.13  

B. Routing Recommendation 

Although other routes are worthy of consideration, the Applicants continue to believe that 

route 320 best meets PURA' s requirements and the Commission's rules. In addition to the fact 

that route 320 is the shortest and least expensive of the routes filed with the Application, other 

significant factors further highlight why the Cominission should select route 320.14  While route 

320 has 38 habitable structures within 500 feet of its centerline, 34 of the structures are temporary 

mobile living units or temporary office units that are unlikely to be present long term.15  To the 

extent that these structures have wheels, they may be moved at a distance in excess of 500 feet 

Ex. 7 (Perkins Direct), Exhibit BJP-5 (routing memorandum). 
Ex. 7 at 7-9 (Perkins Direct); Application Attachment No. 1. 
Ex. 7 at 7 (Perkins Direct). 
Ex. 7 at 7 (Perkins Direct); Application at 4, 6 & Application, Attachment No. 3. 
Ex. 7 at 7 (Perkins Direct). 
Ex. 7 at 8-9 (Perkins Direct). 
Ex. 7 at 8-9 (Perkins Direct). 
Ex. 7 (Perkins Direct), Exhibit BJP-5 (routing memorandum). 
Ex. 7 (Perkins Direct), Exhibit BJP-5 (routing memorandum); see Tr. at 64-65 (Ms. Perkins 

explaining that the identified habitable structures are "commonly . . . referred to as man camps" that are "very 
temporary in nature often with wheels and hitches installed but "no utilities running to these units"). 
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from route 320 as proposed in the Application.16  Based on a holistic analysis of all relevant routing 

criteria, route 320 best meets the requirements of PURA and the Commission's rules.17  

Nevertheless, other routing options discussed in testimony and at the hearing warrant 

consideration by the Commission. While route 325 is longer and more expensive than route 320, 

0xy18  and COG Operating LLC ("COG") cited as a major concern ongoing and planned oil and 

gas-related development within the central part of the study area where route 320 is located. Oxy 

and COG contend that a western route, such as route 325, would pose less interference to their 

operations.19  No intervenor opposes route 325s selection. From a construction standpoint, route 

325 may be better than route 320 when considering the likelihood of potential engineering 

constraints that could arise in the more active developmental areas that route 320 crosses.20  

Commission Staff recommends route 41, which is very similar to route 320 except that 

route 41 uses Links B1 and C3 near Sand Lake Switch whereas route 320 uses Links B2 and B3. 

While route 41 directly affects 3 habitable structures (compared to route 320's 38), it is estimated 

to cost approximately $1.6 million more than route 320. Temporary mobile living units, however, 

account for 32 of the 35 additional habitable structures that route 320 directly affects compared to 

route 41. While route 41 is an attractive route, Applicants maintain that route 320 better meets the 

overall requirements of PURA and the Commission s rules. 

The Applicants have also worked with Oxy and COG to develop certain modifications to 

routes 320 and 325 in order to accommodate oilfield operations and avoid engineering constraints 

arising from such operations. On route 320, modifications are proposed on links C2, 

F3/G4/G51/G52, and J1/J7. On route 325, modifications are proposed on links C2, E1/F1 and 

K11. These modifications are presented in the rebuttal testimony of Mr. Marusak. Applicants do 

not oppose these modifications provided that Oxy and/or COG obtain necessary consents from the 

affected landowners. Oxy and COG are in the process of obtaining such consents, and a deadline 

of March 12, 2019 (the due date for reply briefs) was established by the ALJs for purposes of 

16 	Tr. at 122-23 (Staff witness Mr. Bautista agreeing that habitable structures with wheels could be moved at a 
distance greater than 500 feet from the routes). 
17 	Oncor/AEPTX Ex. 7 at 7-11 (Perkins Direct). 
18 	Oxy is comprised of Occidental Permian Ltd.; Oxy Delaware Basin, LLC; Oxy USA Inc.; Oxy USA WTP 
LP; Houndstooth Resources, LLC; and Occidental West Texas Overthrust, Inc. 
19 	See, e.g., Oxy Exs. 1 & 2 (Mendoza Direct and Cross-Rebuttal); COG Exs. 1 & 2 (Burkes Direct and Lowery 
Cross-Rebuttal). 
20 	Tr. at 48 (Perkins). 
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considering the route modifications as options for recommendation in the Proposal for Decision 

(PFD"). 

II. 	PROCEDURAL HISTORY 

On November 7, 2018, the Applicants filed the Application and the direct testimony of 

their witnesses, Brent R. Kawakami ("Kawakami"), Wilson P. Peppard ("Peppard"), Russell J. 

Marusak ("Marusar), Thomas J. Reynolds, III ("Reynolds"), and Brenda J. Perkins ("Perkins"). 

The Commission issued an order of referral and preliminary order on November 14, 2018, 

referring this matter to SOAH. On November 15, 2018, SOAH Order No. 1 was issued, granting 

the Applicants and LCRA TSC's joint motion to consolidate Commission docket numbers 48785 

and 48787.21  Moreover, in addition to granting the Applicants' requested protective order, SOAH 

Order No. 1 provided notice of a prehearing conference, described jurisdiction, requested a 

proposed procedural schedule, referenced the statutes and rules involved, established filing and 

service requirements, informed parties that they were required to file written testimony or a 

statement of position, emphasized that any party who failed to file written testimony or a statement 

of position would be dismissed from the proceeding, and provided other information.22  

On December 10, 2018, SOAH Order No. 2 was issued wherein the administrative law 

judges ("Ails") memorialized the prehearing conference held on November 27, 2018, adopted a 

procedural schedule, and suspended the requirement of traditional service.23  SOAH Order No. 2 

also granted intervenor status to various parties.24  From January 8-10, 2019, various intervenors 

filed direct testimony or a statement of position. On January 15, 2019, SOAH Order No. 3 granted 

intervenor status to additional parties and the withdrawal of a party.25  Also on January 15, 2019, 

TPWD filed a letter in the docket with various comments and recommendations regarding the 

Proposed Project. 

The Applicants and LCRA TSC filed a joint letter on January 18, 2019, in compliance with 

SOAH Order No. 3, identifying the intervenors who did not file direct testimony or a statement of 

position as of the date of the letter. That same day, Commission Staff filed an objection to and 

motion to strike portions of certain intervenors' direct testimony. On January 24, 2019, SOAH 

21 	SOAH Order No. 1 at 3 (Nov. 15, 2018). 
22 	SOAH Order No. 1 at 3-11 (Nov. 15, 2018). 
23 	SOAH Order No. 2 at 3-6 (Dec. 10, 2018). 
24 	SOAH Order No. 2 at 2 (Dec. 10, 2018). 
25 	SOAH Order No. 3 at 2 (Jan 15, 2019). 
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Order No. 4 was issued identifying intervenors who failed to file testimony or a statement of 

position by the January 10, 2019, deadline and proposing to remove these intervenors as parties to 

the proceeding.26  On January 30, 2019, SOAH Order No. 5 was issued, which overruled 

Commission Staff s objections and denied the motion to strike but granted Commission Staff s 

alternative request, determining that the direct testimony at issue will be considered intervenor 

statements of concern and given the appropriate evidentiary weight. 

Commission Staff filed the direct testimony of its witness, David Bautista ("Bautista"), on 

January 30, 2019. On February 4, 2019, COG filed the cross-rebuttal testimony of Brent Lowery, 

and Oxy filed the cross-rebuttal testimony of Albert Mendoza. 

On February 6, 2019, the Applicants filed the rebuttal testimony of Mr. Peppard, Mr. 

Marusak, Mr. Reynolds, and Ms. Perkins. Additionally, the Applicants and LCRA TSC moved to 

admit the direct testimony of Mr. Kawakami into the evidentiary record because there was no 

challenge to project need. In conjunction with moving to admit testimony, the Applicants 

requested cancellation of the need phase hearing on the merits and proposed a prehearing 

conference in lieu of the need phase hearing. On February 8, 2019, SOAH Order No. 6 was issued, 

which cancelled the need phase of the hearing on the merits, scheduled a prehearing conference in 

its place, and admitted Mr. Kawakami's testimony into evidence. 

On February 12, 2019, the Applicants filed a joint brief on uncontested issues regarding 

the Proposed Project. On February 19, 2019, the Applicants and LCRA TSC filed a unanimous 

stipulation concerning need for both the Sand Lake — Solstice Project and the Bakersfield — Solstice 

Project, signed by all parties in both cases. 

On February 21, 2019, the ALJs conducted a hearing on the merits regarding the Proposed 

Project.27  SOAH Order No. 10, issued on February 22, 2019, severed the application for the 

Bakersfield to Solstice Project from Docket No. 48785 and remanded it to the Commission for 

consideration of the settlement reached therein. 

26 
	

SOAH Order No. 4 at 1-2 (Jan. 24, 2019). 
27 	Tr. at 39. 
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III. JURISDICTION AND NOTICE 

The Commission has jurisdiction over this proceeding pursuant to the Public Utility 

Regulatory Act ("PURA")28  §§ 14.001, 32.001, 37.051, 37.053, 37.054, and 37.056. SOAH has 

jurisdiction over this proceeding under PURA § 14.053 and Texas Government Code § 2003.049. 

The Applicants have complied with the notice requirements of PURA § 37.054 and 16 

TAC § 22.52(a). The Applicants provided written notice of the Proposed Project and held a public 

meeting on August 15, 2018.29  A total of nine people signed in as attending the public participation 

meeting, including one member of the local media and one local officia1.3°  One person completed 

a questionnaire at the public meeting, and the local official attendee provided electronic data on 

City of Pecos water wells and pipelines following the public meeting.31  

The Applicants provided notice of the Application to neighboring utilities, municipalities, 

county governments, the Department of Defense Siting Clearinghouse ("DOD"), pipeline 

owners/operators, and directly affected landowners; provided notice of and a copy of the 

Application to the Office of Public Utility Counsel ("OPUC"); and provided a copy of Halff s 

Environmental Assessment and Routing Study ("EA") to the Texas Parks and Wildlife Department 

("TPWD").32  The Applicants also provided notice of the Application by publication in newspapers 

having general circulation in the counties where the CCN is being requested.33  The preliminary 

review by the DOD concluded the project as proposed would have minimal impact on military 

operations conducted in the area.34  

Commission Staff recommended that the Applicants notice be found sufficient on 

December 6, 2018,35  and SOAH Order No. 2 approved Applicants' notice based on Commission 

Staff s recommendations.36  On January 14, 2019, the Applicants filed a supplemental affidavit 

and request for approval attesting to re-sent notices provided to certain affected landowners, and 

SOAH Order No. 4 approved the Applicants' supplemental notice affidavit as compliant with 

28 	Public Utility Regulatory Act, Tex. Util. Code Ann. §§ 11.001-58.302 (West 2016 & Supp. 2017), §§ 59.001-
66.016 (West 2007 & Supp. 2017). 
29 	Application at 19. 
30 	Application at 19. 
31 	Application at 19-20; Oncor/AEPTX Ex. 5 at 9 (Marusak Direct). 
32 	Oncor/AEPTX Ex. 2 (notice affidavit); Oncor/AEPTX Ex. 7 at 13-14 (Perkins Direct). 
33 	Oncor/AEPTX Ex. 3 (newspaper notice affidavit); Oncor/AEPTX Ex. 7 at 12-13 (Perkins Direct). 
34 	Application, Attachment No. 1, Appendix A at A-41 (DOD letter dated Sept. 17, 2018). 
35 	Commission Staff s Recommendation on Sufficiency of Notice (Dec. 6, 2018). 
36 	SOAH Order No. 2 at 2 (Dec. 10, 2018). 
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Commission rules.37  No party contested the Applicants provision of notice. Accordingly, 

Applicants complied with 16 TAC § 22.52(a)(1)-(4). 

IV. 	ISSUES RELATING TO THE APPLICATION38  

A. Application and Route Adequacy 

1. Is Oncor Electric Delivery Company LLC and AEP Texas, Inc.'s application to 
amend their respective CCNs adequate? Does the application contain an 
adequate number of reasonably differentiated alternative routes to conduct a 
proper evaluation? 

The Application is both adequate and sufficient as Commission Staff recommended39  and 

SOAH Order No. 2 previously determined.4°  It contains 29 geographically diverse routes, more 

than an adequate number of reasonably differentiated routes from which the Commission may 

conduct a proper evaluation.41  Moreover, no party contested the adequacy of the filed routes. 

Accordingly, the Applicants have satisfied Issue No. 1. 

B. Need and Project Alternatives 

2. Are the proposed facilities necessary for the service, accommodation, 
convenience, or safety of the public within the meaning of PURA § 37.056(a) 
taking into account the factors set out in PURA § 37.056(c)? In addition, 

a) How does the proposed facility support the reliability and adequacy of 
the interconnected transmission system? 

b) Does the proposed facility facilitate robust wholesale competition? 

c) What recommendation, if any, has an independent organization, as 
defined in PURA § 39.151, made regarding the proposed facility? 

d) Is the proposed facility needed to interconnect a new transmission 
service customer? 

The undisputed evidence in this case shows the Proposed Project is needed for the service, 

accommodation, convenience, and safety of the public.42  ERCOT, an independent organization 

under PURA § 39.151, endorsed the Proposed Project as critical to the reliability of the ERCOT 

37 	SOAH Order No. 4 at 3 (Jan. 24, 2019). 
38 	The Commission's Order of Referral and Preliminary Order issued on November 14, 2018, lists eight issues 
that must be addressed in this docket. The Applicants address these issues below irrespective of whether the issues 
are contested or uncontested. It should be noted, however, that the information and statistics discussed herein 
regarding the Proposed Project's routes are based on the routes as set forth in the Application. To the extent that 
certain parties, such as Oxy and COG, acquire landowner consents for requested modifications to any of the routes, 
the information and statistics discussed herein may need to be revised to account for the modifications. 
39 	Commission Staff s Recommendation on Sufficiency of Applications (Nov. 26, 2018). 
40 	SOAH Order No. 2 at 1-2 (Dec. 10, 2018). 
41 	Oncor/AEPTX Ex. 7 at 12 (Perkins Direct); Oncor/AEPTX Exs. 10A & 10B (hearing maps). 
42 	Oncor/AEPTX Ex. 9 at 6-9, 18 (Kawakami Direct). 
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transmission system pursuant to 16 TAC § 25.101(b)(3)(D)." Moreover, ERCOT's 

recommendation is entitled to great weight under 16 TAC § 25.101(b)(3)(A).44  No party contested 

the need for the Proposed Project, and Commission Staff likewise recommended approval of the 

Proposed Project. A unanimous need stipulation has been filed in which all parties confirm their 

agreement concerning the need for the Proposed Project." 

The Proposed Project supports the reliability and adequacy of the ERCOT transmission 

system in Far West Texas. As stated in the Application and Mr. Kawakami's direct testimony, the 

Proposed Project is needed both to serve rapidly growing area load—primarily due to oil and gas-

related uses in this area of West Texas known as the Delaware Basin—as well as associated 

economic expansion.46  The Proposed Project will serve to prevent future thermal and voltage 

violations on the existing 69 and 138 kV transmission lines serving the area and allow for 

continued load growth in this region of Texas.47  

As explained in the Application, without the Proposed Project, unsolved contingencies 

show an inability of Oncor's current 138 kV transmission system in this area (referred to as the 

"Culberson Loor) to maintain acceptable voltages following a disturbance, resulting in potential 

voltage collapse along these lines where customers already experience pre-contingency voltage 

stability issues." ERCOT's independent review of the project likewise found voltage violations 

under established reliability criteria.' Such scenarios could cause all load on the lines in the area 

to be dropped.5°  Between 2012 and 2017, the load on the nearby Culberson Loop lines rose from 

29.3 megawatts ("MW") to 246.4 MW.51  As of October 2018, the highest recorded real-time value 

based on telemetry data is 395 MW.52  Based solely on actual load increases for Oncor substations 

and confirmed customer load increases (based on financially committed customer contracts), loads 

on the Culberson Loop lines are expected to increase significantly, with projected 2019 non-

coincident summer peak load on these lines of 902 MW, and ultimately 1,549 MW of projected 

43 	Oncor/AEPTX Ex. 9 at 18 (Kawakami Direct). 
44 	Oncor/AEPTX Ex. 9 at 18-19 (Kawakami Direct). 
45 	Oncor/AEPTX Ex. 15. 
46 	Oncor/AEPTX Ex. 9 at 6-7 (Kawakami Direct). 
47 	Oncor/AEPTX Ex. 9 at 8-11 (Kawakami Direct). 
48 	Application at 10; Oncor/AEPTX Ex. 9 at 15-18 (Kawakami Direct). 
49 	Oncor/AEPTX Ex. 9 at 8-10 (Kawakami Direct). 
50 	Application at 10; Oncor/AEPTX Ex. 9 at 8-10 (Kawakami Direct). 
51 	Oncor/AEPTX Ex. 9 at 6 (Kawakami Direct). 
52 	Oncor/AEPTX Ex. 9 at 6 (Kawakami Direct). 
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non-coincident summer peak load on these lines by 2022.53  If the load projection parameters are 

expanded to take into account pending requests that are currently being studied and contractually 

negotiated between Oncor and customers, there is a probable likelihood of even further growth for 

non-coincident summer peak loads; current projections estimate that, for 2020, the non-coincident 

summer peak load grows to 1,406 MW; for 2021, it grows to 1,563 MW; and for 2022, it grows 

to 1,639 MW.54  

In April 2016, Oncor and AEP Texas submitted for review by ERCOT s Regional Planning 

Group ("RPG"), an independent organization under PURA § 39.151, a suite of projects known as 

the "Far West Texas Project."55  ERCOT performed steady state and dynamic stability power flow 

studies during its independent review of the Far West Texas Project and found multiple violations 

under North American Electric Reliability Corporation ("NERC") Reliability Standard TPL-001-

4.56  ERCOT' s steady state analysis when reviewing the Far West Texas Project identified the 

following violations: thermal violations on multiple lines in the Barilla Junction Area under single 

contingencies in both generation cases it studied; unsolvable contingencies; and various voltage 

violations and unacceptable voltage deviations in the Culberson Loop under one or both cases 

studied.57  ERCOT conducted detailed analyses and tests of four short-listed options and, in June 

2017, ERCOT' s Board of Directors endorsed construction of, among other things, a new 345 kV 

transmission line extending from Bakersfield to Solstice, to be built by LCRA TSC and AEP Texas 

on double-circuit-capable 345 kV structures with one 345 kV circuit initially installed, and 

expansion of Solstice Switch to include the installation of a 345 kV ring-bus arrangement with two 

600 MVA, 345/138 kV autotransformers.58  

In February 2018, Oncor submitted a suite of projects known as the "Far West Texas 

Project 2" to the ERCOT RPG.59  ERCOT conducted an independent review of the Far West Texas 

Project 2, found multiple reliability violations under NERC Reliability Standard TPL-001-4, and 

conducted detailed analyses of three short-listed options.6°  In June 2018, ERCOT' s Board of 

Directors endorsed construction of, among other things, a variation of the proposed Far West Texas 

53 	Oncor/AEPTX Ex. 9 at 6-7 (Kawakami Direct). 
54 	Oncor/AEPTX Ex. 9 at 7 (Kawakami Direct). 
55 	Oncor/AEPTX Ex. 9 at 9 (Kawakami Direct). 
56 	Oncor/AEPTX Ex. 9 at 10-11 (Kawakami Direct). 
57 	Oncor/AEPTX Ex. 9 at 10-11 (Kawakami Direct). 
58 	Oncor/AEPTX Ex. 9 at 11-13 (Kawakami Direct). 
59 	Oncor/AEPTX Ex. 9 at 14 (Kawakami Direct). 
60 	Oncor/AEPTX Ex. 9 at 14-18 (Kawakami Direct). 
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Project 2 to include the Sand Lake-Solstice double-circuit 345 kV line, expansion of Sand Lake 

Switch and additions at Solstice Switch, and a second circuit on the Bakersfield-Solstice line, and 

it endorsed them as Tier 1 transmission projects needed to support the reliability of the ERCOT 

transmission system.61  Further, ERCOT's Board of Directors endorsed the proposed transmission 

facilities as critical to the reliability of the ERCOT transmission system pursuant to 16 TAC § 

25. 10 1 (b)(3)(D).62  

ERCOT determined that the Proposed Project will meet the necessary reliability criteria in 

the most cost effective manner while also providing multiple expansion paths to accommodate 

future load growth in the study area.63  

The Proposed Project facilitates robust wholesale competition by facilitating the delivery 

of economical electric power at 345 kV from existing and future generation resources located both 

inside and outside of the area to existing and future electric customers in the area. It will also 

provide 345 kV transmission service to an area that is not currently served at this voltage.64  

The need for the Proposed Project is rapid load growth. This load growth is primarily due 

to oil and natural gas production, processing, and transportation, as well as associated economic 

expansion in the area as shown in the historical and projected load growth figures.65  As discussed 

supra, Applicants project this strong load growth to continue.66  Given this growth, the Proposed 

Project will serve many new customers and improve reliability to existing customers in West 

Texas. 

Under PURA § 37.056(c), the Proposed Project is necessary to serve current and projected 

load that the existing transmission service in the area cannot handle without reliability violations. 

Approving the Proposed Project would greatly assist the Applicants and other utilities serving this 

area of West Texas in meeting the rapidly growing needs of electric consumers. Accordingly, 

Applicants have satisfied Issue No. 2. 

61 	Oncor/AEPTX Ex. 9 at 18 (Kawakami Direct). 
62 	Oncor/AEPTX Ex. 9 at 18-19 (Kawakami Direct). 
63 	Oncor/AEPTX Ex. 9 at 17-18 (Kawakami Direct). 
64 	Oncor/AEPTX Ex. 9 at 18 (Kawakami Direct). 
65 	Oncor/AEPTX Ex. 9 at 6 (Kawakami Direct). 
66 	Oncor/AEPTX Ex. 9 at 6-7 (Kawakami Direct) (showing that projected load growth on Culberson Loop—
based only on financially committed customer contracts—will reach 1,597 MW by 2023). 
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3. Is the transmission project the better option to meet this need when compared 
to employing distribution facilities? If Oncor Electric Delivery Company LLC 
and AEP Texas, Inc. [are] not subject to the unbundling requirements of PURA 
§ 39.051, is the project the better option to meet the need when compared to a 
combination of distributed generation and energy efficiency? 

As stated in the Application and Mr. Kawakami's direct testimony, the Proposed Project is 

superior to any distribution alternatives because such alternatives would not improve the reliability 

and operational capacity of the transmission system in the area.°  Distribution lines are not 

practical alternatives to the Proposed Project in addressing the identified reliability needs of the 

transmission system because they would not improve the reliability and operational capability of 

the transmission system, and thus a distribution option is not feasible.68  All existing transmission 

facilities in the study areas were constructed and operate at 138 kV, and serve customers directly; 

thus, upgrading of voltage would require all customers and existing stations to be rebuilt in order 

to be served from 345 kV.69  Conductor bundling would not address the reliability and operational 

issues under the contingencies of concern since any bundled circuits would necessarily be located 

on the same structures as the existing 138 kV lines in the area.70  Additionally, bundling conductors 

does not provide bi-directional looped service capability which is needed to address the reliability 

and operational flexibility for existing and future customers.71  Adding transformers would not 

address the reliability and operational issues under the contingency of concern since new 345/138 

kV transformers within the Culberson Loop would still be served from the planned Odessa EHV-

Riverton / Moss-Riverton 345 kV transmission line.72  Further, the Applicants are not subject to 

the unbundling requirements of PURA § 39.051, and consequently the second aspect of this issue 

is not applicable. 

Additionally, ERCOT studied three primary options in its independent review of the Far 

West Texas Project 2, and each of those options included the Sand Lake — Solstice line because 

ERCOT considered it a universal upgrade to accommodate future projects and allow for additional 

load growth on the Culberson Loop.' Alternative pathways for the Proposed Project (i.e., options 

for connecting stations other than Sand Lake and Solstice with a 345 kV line) were rejected 

67 	Application at 17; Oncor/AEPTX Ex. 9 at 22-23 (Kawakami Direct). 
68 	Application at 17; Oncor/AEPTX Ex. 9 at 22-23 (Kawakami Direct). 
69 	Oncor/AEPTX Ex. 9 at 23 (Kawakami Direct). 
70 	Oncor/AEPTX Ex. 9 at 23 (Kawakami Direct). 
71 	Oncor/AEPTX Ex. 9 at 23 (Kawakami Direct). 
72 	Oncor/AEPTX Ex. 9 at 23 (Kawakami Direct). 
73 	Oncor/AEPTX Ex. 9 at 21-22 (Kawakami Direct). 
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because they would not provide an optimal location for the strong voltage source to address the 

identified criteria violations under the contingencies required to be studied.74  Accordingly, 

Applicants have satisfied Issue No. 3. 

V. 	ROUTE SELECTION 

4. Which proposed transmission line route is the best altemative weighing the 
factors set forth in PURA § 37.056(c) and 16 TAC § 25.101(b)(3)(B)? 

A. Overview 

Ms. Perkins discusses the Applicants recommendation of route 320 in her routing 

memorandum and her direct and rebuttal testimonies.75  Route 320 consists of Links A-B2-B3-C2-

D2-F3-G4-G51-12-.11-J7-L1-Z.76  Based on the factors set forth in PURA § 37.056(c) and 16 TAC 

§ 25.101(b)(3)(B), Applicants concluded that route 320 best meets those routing considerations. 

Specifically, route 320: 

• Is approximately 44.5 miles long, which is the shortest route and approximately 14.2 

miles shorter than the longest alternative route filed with the Application; 

• Is estimated to cost $98,220,000, excluding station costs, which is $28,683,000 less 

than the most expensive alternative route filed with the Application; 

• Has zero habitable structures within the proposed ROW; 

• Has 38 habitable structures reported to be within 500 feet of its centerline, which is 28 

less than the filed route with the most number of habitable structures within 500 feet; 

o Of the 38 habitable structures within 500 feet of route 320, 32 of those habitable 

structures are mobile living units that appear to be temporary construction housing, 

none of which appear to have permanent foundations; 

o Of the 38 habitable structures within 500 feet of route 320, two of those habitable 

structures are mobile office units that appear to be temporary support units for the 

construction site of a surrounding solar facility; 

• Parallels existing compatible ROW and apparent property boundaries for 

approximately 27.2% of its length, which is more than the 17.3% of the route least 

frequently paralleling compatible corridors.77  

74 	Oncor/AEPTX Ex. 9 at 22 (Kawakami Direct). 
75 	Application, Attachment 12; Oncor/AEPTX Ex. 7 at 8-11 (Perkins Direct); Oncor/AEPTX Ex. 13 at 3-5 
(Perkins Rebuttal). 
76 	Application, Attachment 1, Appendix D, Table 7-1 at D-10. 
77 	Oncor/AEPTX Ex. 7 at 8-10 (Perkins Direct). 
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A table summarizing the data related to all PURA § 37.056(c) factors for each alternative route is 

included in Perkins memorandum attached to the Application.78  

Forrister Generation-Skipping Trust and Alan Zeman, each parties to this proceeding, 

support route 320. Additional parties either prefer route 320 (with certain modifications) or do not 

oppose route 320 (e.g., Plains Marketing L.P. and Plains Pipeline, L.P.). The following parties, 

while not explicitly opposing route 320, argued for the adoption of alternate routes: (1) Oxy; (2) 

Commission Staff; and (3) TPWD. The Applicants have also worked with Oxy and COG to 

develop certain modifications to the filed routes in order to accommodate oilfield operations and 

avoid engineering constraints arising from such operations. Assuming all necessary landowner 

consents are acquired, the Applicants do not oppose Oxy and COG' s proposed modifications to 

route 320, route 325, or any other route. Similarly, the Applicants are unopposed to Commission 

Staff s recommended route 41. Notwithstanding these proposed modifications and recommended 

alternate routes, however, the evidence shows route 320 as proposed within the Application best 

meets the factors set forth in PURA § 37.056(c) and 16 TAC § 25.101(b)(3)(B). Comparable 

alternative route information for all 29 alternative routes filed in the Application is provided in 

Attachment 1 to the Application in Appendix E, F, and G. Route information for modified routes 

320 and 325, among others, is included in Applicants' rebuttal testimony.79  

B. Adequacy of Existing Service and Need for Additional Service 

The Proposed Project is needed for three reasons: (1) to support load growth in the area; 

(2) to address reliability violations under ERCOT reliability criteria and NERC reliability 

standards; and (3) to provide the infrastructure necessary to facilitate future transmission system 

expansion and generation development.8°  Oncor submitted a suite of projects known as "Far West 

Texas Project 2" to ERCOT' s Regional Planning Group in February 2018.81  In its independent 

review, ERCOT initially evaluated numerous alternatives, and it subsequently endorsed one of 

three short-listed options, each of which included the Sand Lake — Solstice 345-kV line.82  

Approximately four months later, the ERCOT Board of Directors endorsed a variation of the 

proposed Far West Texas Project 2, which included the Proposed Project as a Tier 1 transmission 

78 	Application, Attachment 12, Table 2. 
79 	Oncor/AEPTX Ex. 11 at Exhibits RJM-R-1 through RJM-R-7 (Marusak Rebuttal) (environmental data); 
Oncor/AEPTX Ex. 12 at 11-12 (Peppard Rebuttal) (cost estimates). 
80 	Oncor/AEPTX Ex. 9 at 6, 19 (Kawakami Direct). 
81 	Oncor/AEPTX Ex. 9 at 14 (Kawakami Direct). 
82 	Oncor/AEPTX Ex. 9 at 17-18 (Kawakami Direct). 
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project needed to support the reliability of the ERCOT transmission system.83  Furthermore, the 

ERCOT Board of Directors adopted a resolution endorsing the Proposed Project as critical to the 

reliability of the ERCOT transmission system pursuant to 16 TAC § 25.101(b)(3)(D).84  

As discussed above, the Proposed Project will deliver 345-kV transmission to an area that 

is not currently served at this voltage and also will address critical reliability issues resulting from 

rapid load growth in an area of oil and natural gas development and associated economic 

expansion.85  That is, the Proposed Project will support load growth in the area, address reliability 

violations under ERCOT protocols and NERC reliability standards, and provide infrastructure 

necessary to facilitate future transmission system expansion.86  Consequently, the Proposed Project 

is needed to address reliability violations and will also serve to improve service for new and 

existing customers in the area. 

As noted above, no party contested the need for the Proposed Project, and Commission 

Staff likewise recommended approval of the Proposed Project. A unanimous need stipulation has 

been filed in which all parties confirm their agreement concerning the need for the Proposed 

Project. 

C. Public Input and Community Values 

The Proposed Project area generally consists of rural, undeveloped land used primarily for 

oil and gas production, livestock grazing, and irrigated crop production.87  A public open house 

meeting for the Proposed Project was held in Pecos, Texas on August 15, 2018, in accordance with 

16 TAC § 22.52.88  A total of 775 individual written notices of the public open house meeting were 

sent to all property owners within 500 feet of the centerline of the preliminary alternative routes 

for the Proposed Project.89  On August 9, 2018, notice of the public open house meeting was 

published in the Fort Stockton Pioneer, a local newspaper of general circulation in Pecos County; 

the Monahans News, a local newspaper of general circulation in Ward County; and the Pecos 

83 	Oncor/AEPTX Ex. 9 at 14 (Kawakami Direct). 
84 	Oncor/AEPTX Ex. 9 at 18 (Kawakami Direct). 
85 	Oncor/AEPTX Ex. 9 at 24 (Kawakami Direct). 
86 	Oncor/AEPTX Ex. 9 at 24 (Kawakami Direct). 
87 	Application at 5. 
88 	Application at 19. 
89 	Application at 19. 
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Enterprise, a local newspaper of general circulation in Reeves County.9°  Oncor, on behalf of the 

Applicants, provided notice of the public open house meeting to the DOD.91  

Based on information Halff received at and following the public meeting—including a 

questionnaire submitted by a meeting attendee, electronic data received by a local official meeting 

attendee, and additional reconnaissance surveys—portions of thirty-six existing preliminary route 

links were modified, and several were divided for a net increase of five alternative links.92  The 

preliminary link modifications were made to, among other reasons, accommodate the City of Pecos 

water facilities, new oil and gas facilities, and other new construction.93  

D. Structures: Transmitters, Airports, Airstrips, and Irrigation Systems 

No known commercial AM radio transmitters were identified within 10,000 feet of the 

centerline of route 320.94  Moreover, there are no FM, microwave, and other electronic installations 

located within 2,000 feet of the centerline of route 320.95  There are no FAA-registered airports 

without a runway greater than 3,200 feet in length and within 10,000 feet of the centerline of route 

320, or any other alternate route within the Application.96  Likewise, there are no FAA-registered 

airports with at least one runway greater than 3,200 feet in length within 20,000 feet of route 320's 

centerline.97  There are neither private airstrips within 10,000 feet of the centerline of the 

alternative routes nor heliports within 5,000 feet of the centerline of any of the alternative routes—

including route 320.98  

With the exception of routes 370 and 404—each of which cross 3,043 feet of agricultural 

cropland with mobile irrigation systems—none of the alternative routes impact any agricultural 

cropland with mobile irrigation systems.99  Route 320 does not cross any agricultural cropland 

with mobile irrigation systems.10°  

90 	Application at 19. 
91 	Application at 19. 
92 	Application at 19; Oncor/AEPTX Ex. 5 at 9 (Marusak Direct). 
93 	Oncor/AEPTX Ex. 5 at 9-10 (Marusak Direct); Application Attachment No. 1 at § 6.0. 
94 	Application, Attachment 12, Table 2. 
95 	Application, Attachment 12, Table 2. 
96 	Application, Attachment 12, Table 2. 
97 	Application, Attachment 12, Table 2. 
98 	Application, Attachment 12, Table 2. 
99 	Application, Attachment 12, Table 2. 
100 	Application, Attachment 12, Table 2. 
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E. Park and Recreational Areas 

None of the alternative routes, including route 320, directly cross any park or recreational 

areas.101  Similarly, no parks or recreational areas are located within 1,000 feet of the centerline of 

any of the alternative routes.102  Therefore, no significant impacts to the use of the parks and 

recreation facilities are anticipated as a result of the Proposed Project. 

F. Historical, Cultural, and Aesthetic Values 

1. Historical, Archeological, or Cultural Resources 

The number of previously recorded cultural resource sites crossed by an alternative route 

ranges from zero to two, and route 320 does not cross any previously recorded cultural resource 

site.103  Route 325 crosses one previously recorded cultural resource site while route 41 crosses no 

such sites.104  

2. Aesthetic Values 

The length of the alternative routes within the foreground visual zone of U.S. and state 

highways ranges from 14,222 to 32,979 feet.105  Route 320 and route 41 have 20,298 feet within 

the foreground visual zone of U.S. and state highways.106  Route 325 has 32,979 feet within the 

foreground visual zone of U.S. and state highways.107  

G. Environmental Integrity 

The EA analyzed the Proposed Project's possible impacts based on numerous 

environmental factors.108  The Applicants and Halff, moreover, performed an evaluation of the 

impacts of the Proposed Project on the environment, including endangered and threatened 

species.109  

During the construction of the Proposed Project, the Applicants will, among other things, 

minimize the amount of flora and fauna disturbed, re-vegetate cleared and disturbed areas using 

native species and consider landowner preferences in doing so, exercise extreme care to avoid 

affecting non-targeted vegetation or animal life, and use best management practices to minimize 

101 	Application, Attachment 12, Table 2. 
102 	Application, Attachment 12, Table 2. 
103 	Application, Attachment 12, Table 2. 
104 	Application, Attachment 12, Table 2. 
105 	Application, Attachment 12, Table 2. 
106 	Application, Attachment 12, Table 2. 
107 	Application, Attachment 12, Table 2. 
108 	Application at 17-18. 
109 	Application, Attachment No. 1 at §§ 3.5.1.4 & 3.5.2.4. 
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the potential impact to migratory birds and threatened or endangered species.11°  Additionally, the 

Applicants will implement erosion control measures and return each affected landowner's property 

to its original contours and grades unless otherwise agreed to by the landowners.111  

Commission Staff witness Mr. Bautista recommends in his direct testimony that the 

Applicants should follow standard mitigation measures to address the TPWD's concerns regarding 

the Application.112  He further concluded that the Applicants have the resources and procedures in 

place to accommodate the TPWD's mitigation recommendations.113  The Applicants agree that the 

Commission should include the standard mitigation measures in its order for the Application 

because they are reasonable.114  TPWD's additional recommendations above and beyond the 

standard mitigation measures, however, are not necessary, operationally practical, and/or do not 

consider all factors set forth in PURA § 37.056 and 1 6 TAC § 25.101.115  Accordingly, the 

additional TPWD recommendations should not be adopted in the Commission's ordering 

paragraphs. 

H. Probable Improvement of Service or Lowering of Costs to Consumers 

The proposed transmission facilities will not adversely affect other utilities service in the 

area and will improve system reliability in the area.116  Moreover, the Proposed Project is needed 

to satisfy reliability and load growth issues in the project area, and it will result in improved service 

to electric customers.117  

I. Engineering Constraints 

The area encompassing the Proposed Project is undergoing rapid development in energy 

infrastructure that may give rise to engineering constraints encountered during project design and 

construction, as Oxy and COG both attest.118  Applicants respect the Commission's recent 

110 	Oncor/AEPTX Ex. 12 at 14-16, 19 (Peppard Rebuttal); Staff Ex. 2 at 11-14 (Bautista Direct). 
111 	Oncor/AEPTX Ex. 12 at 18 (Peppard Rebuttal); Staff Ex. 2 at 13 (Bautista Direct). 
112 	Staff Ex. 2 at 11-14 (Bautista Direct). 
113 	Staff Ex. 2 at 11 (Bautista Direct). 
114 	Oncor/AEPTX Ex. 12 at 19 (Peppard Rebuttal). 
115 	Oncor/AEPTX Ex. 12 at 14, 19-20 (Peppard Rebuttal). 
116 	Oncor/AEPTX Ex. 9 at 19 (Kawakami Direct). 
117 	See, e.g., Oncor/AEPTX Ex. 9 at 24 (Kawakami Direct). 
118 	See, e.g., Tr. at 89-90 (Oxy witness Mr. Mendoza testifying that Oxy is "[a]bsolutely" supportive of the 
Commission granting flexibility to modify the approved route because it "is needed to make adjustments" in light of 
project area producers' common practice of installing "a well within a short period of time"); Tr. at 101-03 (COG 
witness Mr. Lowery stating that the Commission's adoption of such language regarding flexibility for engineering 
constraints "would be very beneficial to everyone involved if.  . . . granted"). 
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decisions re-affirming its policy on engineering constraints.119  To the extent the Commission 

elects to consider a narrower grant of post-approval routing flexibility to avoid engineering 

constraints, Applicants believe such limited flexibility could be reasonably restricted to situations 

in which (1) the modification is implemented only to the minimal extent necessary to avoid the 

engineering constraint; (2) the utility employs good utility practice; (3) the modification is located 

on a property without habitable structures; and (4) the property is used primarily for oil and gas 

related purposes.12°  Narrowly-tailored flexibility to address constraints could reduce the risk of 

delaying this critical reliability project, should such constraints arise. 

J. Costs 

Route 320 is the least expensive of the alternative routes and is estimated to cost 

$98,220,000, excluding station costs.121  Route 320 is $28,683,000 less than the most expensive 

alternative route.122  Excluding station costs, the estimated cost of route 325 is $116,382,000, and 

the estimated cost of route 41 is $99,818,000.123  

Oncor estimates the modifications at Sand Lake Switch relating to the Proposed Project 

will cost approximately $17.6 million.124  AEP Texas estimates the modifications to Solstice 

Switch relating to the Proposed Project will cost approximately $10.1 million.125  

Oncor intends to finance its portion of the transmission facilities with a combination of 

debt and equity in compliance with its authorized capital structure.126  AEP Texas intends to 

finance its portion of the transmission facilities with a combination of debt and equity.127  

Applicants propose splitting ownership of the Proposed Project into two equal parts, with 

each party to own and operate its respective portion.128  If route 320 as filed in the Application is 

selected by the Commission, ownership would be divided at the node of Links G4 and G51, with 

119 	See, e.g., Joint Application of Oncor Electric Delivery Company LLC and Brazos Electric Cooperative, Inc. 
to Amend Certificates of Convenience and Necessity for the Cogdell to Clairemont 138-kV Transmission Line in Kent 
and Scurry Counties, Docket No. 47808, Order at 1 (deleting findings of fact relating to engineering constraints). 
120 	Oncor/AEPTX Ex. 12 at 11 (Peppard Rebuttal). 
121 	Oncor/AEPTX Ex. 7 (Perkins Direct), Exhibit BJP-5 (routing memorandum). 
122 	Oncor/AEPTX Ex. 7 (Perkins Direct), Exhibit BJP-5 (routing memorandum). 
123 	Application, Attachment No. 3. 
124 	Application, Attachment No. 3. 
125 	Application, Attachment No. 3. The estimate shown for additions at AEP Texas Solstice Switch are for 
upgrades to interconnect the transmission line from Sand Lake in this case, and do not include substation costs 
associated with the AEP Texas/LCRA TSC line from Bakersfield Station to Solstice Switch that are separately 
addressed in Docket No. 48787. Application at 9. 
126 	Application at 8. 
127 	Application at 8. 
128 	Application at 9; Oncor/AEPTX Ex. 6 at 4 (Peppard Direct). 
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AEP Texas owning the dividing structure and the portion of the project progressing towards 

Solstice Switch, and Oncor owning the portion of the project progressing towards Sand Lake 

S witch.129  

K. Moderation of Impact on Affected Community and Landowners 

The Applicants worked with Oxy and COG to assist them in developing numerous 

modifications to the Proposed Project based on concerns about impacts to their ongoing and future 

oil and gas operations. Applicants have not conducted on-the-ground surveys of the locations of 

these requested modifications, have not physically accessed those properties, and have not 

personally visited the areas where the modifications are located since Oxy and COG made their 

requests.13°  With this limited knowledge, the Applicants are unaware of any engineering 

constraints or construction impediments affecting the proposed route modifications that could not 

be resolved through additional consideration by the Applicants during the design and construction 

phase of the Proposed Project.131  Based on the available data, therefore, Applicants are not 

opposed to the proposed modifications to the extent Oxy and COG obtain applicable landowner 

consents.132  A deadline of March 1 2, 201 9 (the due date for reply briefs) was established by the 

ALJs for purposes of considering the route modifications as options for recommendation in the 

PFD. 

In an effort to further assist the Commission in assessing these requested modifications, 

Exhibit RJM-R-7 to Mr. Marusak's rebuttal testimony contains updated environmental assessment 

data to the extent that the proposed modifications applicable to the primary alternative routes in 

contention are adopted.133  Mr. Peppard's rebuttal testimony contains data on the changes to 

estimated project costs that would result from adoption of each requested modification.134  

L. Use of Compatible ROWs, Paralleling of Existing ROWs, and Paralleling of Property 
Lines 

Route 320 is parallel to existing compatible corridors, including existing transmission 

lines, public roads and highways, railroads, and apparent property boundaries, for approximately 

27.2% of its length.135  The range of alternative routes paralleling existing compatible ROW is 

129 	Oncor/AEPTX Ex. 6 at 4 (Peppard Direct). 
130 	Oncor/AEPTX Ex. 12 at 11 (Peppard Rebuttal). 
131 	Oncor/AEPTX Ex. 12 at 1 1- 12 (Peppard Rebuttal). 
132 	Oncor/AEPTX Ex. 13 at 5 (Perkins Rebuttal). 
133 	Oncor/AEPTX Ex. 11 at 12 (Marusak Rebuttal) & Exhibit RJM-R-7. 
134 	Oncor/AEPTX Ex. 12 at 12 (Peppard Rebuttal). 
135 	Application, Attachment 12. 
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17.3% to 48.7%.136  Routes 325 and 41 parallels existing compatible ROW for approximately 

48.7% and 26.6% of their lengths, respectively. 

M. Prudent Avoidance 

The term "prudent avoidance" is defined in 16 TAC § 25.101(a)(6) as the "limiting of 

exposures to electric and magnetic fields that can be avoided with reasonable investments of 

money and effort." Routes 320, 325 and 41 all comport with the Commission's policy of prudent 

avoidance. 

The term "habitable structure" is defined in 16 TAC § 25.101(a)(3) to include "mobile 

homes." While route 320 has 38 habitable structures within 500 feet of the route centerline, 34 of 

these 38 structures are mobile living or office units that are temporarily in place and appear to have 

no permanent foundations.137  That is, the 32 mobile living units are of the travel trailer style, and 

the two office units are prefabricated mobile units.138  Quantitatively, these structures qualify as 

habitable structures for purposes of counting the number of habitable structures affected. 

When considering prudent avoidance, however, quantifying habitable structures within 

500 feet of route 320's right-of-way should not be the sole consideration. A qualitative analysis 

could be viewed from two different angles: the certainty of which exposures would actually be 

limited, and the reasonableness of the costs and efforts associated with avoiding such exposures 

given the temporary nature of the structures involved. Along route 320, 34 of the 38 habitable 

structures it directly affects are temporary mobile units.139  Oftentimes, these types of habitable 

structures in the Proposed Project's area are referred to as "man camps" that are very temporary 

in nature and tend to abruptly vacate the area.140  As shown in Exhibit BJP-6 to Ms. Perkins direct 

testimony, these mobile living units have wheels, hitches, and no utilities running to them.141  

Given the temporary nature of the 34 temporary units that route 320 crosses, one question for the 

Commission to consider is whether route 320's proximity to these temporary structures justifies 

increased project costs in selecting another route, such as route 41.142  

136 	Application, Attachment 12. 
137 	Application, Attachment 12. With respect to route 325 and route 41, the number of habitable structures 
within 500 feet of the route centerline is thirty-seven and three, respectively. 
138 	Application, Attachment 12. 
139 	Tr. at 64-65 (Ms. Perkins testifying that in Oncor's experience in an area near and similar to the Proposed 
Project, these types of identified mobile units may decrease in number by a third within two weeks' time). 
140 	Tr. at 64-65 (Perkins). 
141 	Oncor/AEPTX Ex. 7 (Perkins Direct), Exhibit BJP-6; Tr. at 64 (Perkins). 
142 	Route 320 is estimated to be the least expensive route. See Application, Attachment No. 3. 
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On behalf of Applicants, Ms. Perkins recommended route 320 as best meeting the overall 

requirements of PURA and the Commission's rules, including the policy of prudent avoidance, 

based in part on the temporary nature of the vast majority of the habitable structures route 320 

crosses.143  As discussed above, the Commission need not limit its consideration of prudent 

avoidance to a quantitative analysis alone; it should also make a qualitative analysis regarding (1) 

the permanence of the habitable structures along a route and (2) whether the costs associated with 

avoiding potential exposures are justified given the temporary nature of the structures involved. 

Applying this analysis—when also taking into account all other pertinent considerations, including 

but not limited to cost and route length, under PURA and the Commission's rules—route 320 

satisfies the Commission's policy of prudent avoidance.144  

As shown in the preceding sections, the Applicants have satisfied Issue No. 4. 

N. Alternative Routes or Facility Configurations 

1. Specific Alternatives and Cost 

5. 	Are there alternative routes or facilities configurations that would have a 
less negative impact on landowners? What would be the incremental cost 
of those routes? 

As noted above, Oxy and COG requested modifications to various links or link segments, 

and Applicants worked with Oxy and COG to refine such potential modifications. While 

Applicants are unopposed to the proposed modifications, these modifications require consent from 

affected landowners. The record evidence at this time does not show that either Oxy or COG has 

obtained landowner consents for any of their requested modifications. Accordingly, Applicants 

continue to believe that route 320, as proposed in the Application, best meets the requirements of 

PURA and the Commission' s rules. Unless and until Oxy and COG obtain these consents, the 

ALJs and the Commission should limit their consideration to the route as filed in the Application. 

Nevertheless, the rebuttal testimonies of Mr. Peppard and Mr. Marusak thoroughly address 

the modified routes impact on cost and the environment. Mr. Peppard's rebuttal testimony details 

how each of the proposed modifications would impact the Proposed Project's estimated cost.145  

Specifically, the requested modification to Link C2 increases cost by approximately $906,000. 

The requested modification to Links F3/G4/G51/G52 would not impact the project's estimated 

143 	Tr. at 64-65, 67 (Perkins); Oncor/AEPTX Ex. 7 at 8-10 (Perkins Direct). 
144 	Application, Attachment 12. 
145 	Oncor/AEPTX Ex. 12 at 12 (Peppard Rebuttal). 
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cost. The requested modification to Links J1/.17 would increase cost by approximately $600,000. 

The requested modification to Links E 1/F1 decreases cost by approximately $180,000. The 

requested modification to Link D31 would not impact the project's estimated cost. The requested 

modification to Link Kll increases cost by approximately $68,000. 

Accordingly, the Applicants have satisfied Issue No. 5. 

2. Landowner Contributions 

	

6. 	If alternative routes or facility configurations are considered due to 
individual landowner preference: 

a) Have the affected landowners made adequate contributions to offset 
any additional costs associated with the accommodations? 

b) Have the accommodations to landowners diminished the electric 
efficiency of the line or reliability? 

Nothing in the record suggests that the parties requesting route modification have made, or 

are willing to make, contributions to offset any additional costs associated with the modifications. 

However, as noted above, the cumulative cost of the modifications is relatively modest in relation 

to the Proposed Project's overall estimated cost. Nothing in the record suggests that the requested 

modifications would diminish the electric efficiency or reliability of the line. Accordingly, the 

Applicants have satisfied Issue No. 6. 

VI. 	TEXAS PARKS AND WILDLIFE DEPARTMENT 

	

7. 	On or after September 1, 2009, did the Texas Parks and Wildlife 
Department provide any recommendations or informational comments 
regarding this application pursuant to Section 12.0011(b) of the Texas 
Parks and Wildlife Code? If so, please address the following issues: 

a) What modOcations, if any, should be made to the proposed project 
as a result of any recommendations or comments? 

b) What conditions or limitations, if any, should be included in the final 
order in this docket as a result of any recommendations or 
comments? 

c) What other disposition, if any, should be made of any 
recommendations or comments? 

d) If any recommendation or comment should not be incorporated in 
this project or the final order, or should not be acted upon, or is 
otherwise inappropriate or incorrect in light of the specific facts and 
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circumstances presented by this application or the law applicable to 
contested cases, please explain why that is the case. 

TPWD's comment letter recommends certain construction practices, such as fencing, 

covering, soil stabilization, and species exclusion techniques, as well as facility modifications such 

as bird diverters and covered energized components. These recommendations and Applicants' 

incorporation of many of them as part of their standard practices are detailed in Mr. Peppard's and 

Mr. Reynolds rebuttal testimonies.146  Some of TPWD's recommendations are impractical and 

would substantially impair the construction timeline of this critical reliability project. One such 

example is TPWD's recommendation to refrain from clearing activities for approximately six 

months of the year.147  TPWD further recommends certain practices associated with migratory 

birds as well as threatened, endangered, and rare species. Applicants will comply with the 

Migratory Bird Treaty Act, the Endangered Species Act, and other applicable federal and state 

laws pertaining to these species.148  

TPWD's comment letter addressed issues relating to impacts on ecology and the 

environment, but did not consider other factors the Commission and the Applicants must consider 

in CCN applications.149  Consistent with the testimony of Commission Staff witness Mr. Bautista, 

the ordering paragraphs historically adopted by the Commission in transmission line CCN cases 

should be adopted in this case, including those relating to environmental issues.150  To the extent 

TPWD made other or more expansive recommendations or comments, they should be disregarded 

as either impractical or inconsistent with PURA § 37.056(c) or 16 TAC § 25.101.151  

TPWD recommended route 324, arguing that it appears to best minimize adverse impacts 

to natural resources while maintaining a shorter route length and paralleling existing corridors for 

a portion of the route.152  While the Applicants respect TPWD's recommendation, it did not take 

into consideration all factors set forth in PURA § 37.056(c) or 16 TAC § 25.101 as the Applicants 

are required to do.153  As a result, the Applicants disagree that the Commission should select route 

324 as the route best meeting the routing guidelines in PURA and the Commission's rules. 

146 	Oncor/AEPTX Ex. 12 at 12-20 (Peppard Rebuttal); Oncor/AEPTX Ex. 14 at 9-11 (Reynolds Rebuttal). 
147 	Oncor/AEPTX Ex. 12 at 15 (Peppard Rebuttal). 
148 	Oncor/AEPTX Ex. 12 at 17 (Peppard Rebuttal). 
149 	TPWD Letter at 4 (Jan. 15, 2019). 
150 	Oncor/AEPTX Ex. 12 at 15, 17 (Peppard Rebuttal). 
151 	Oncor/AEPTX Ex. 12 at 14, 19-20 (Peppard Rebuttal). 
152 	TPWD Letter at 5 (Jan. 15, 2019). 
153 	Oncor/AEPTX Ex. 12 at 14 (Peppard Rebuttal). 
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In sum, as detailed above, the Applicants are amenable to adopting many of TPWD's 

recommendations for the Proposed Project as many of them are already standard practice.154  The 

Applicants agree with Commission Staff witness Mr. Bautista's recommendation that standard 

mitigation measures should be followed and will sufficiently address the TPWD's concerns 

regarding the Application.155  The Commission should include the standard mitigation measures 

in its order for the Application to address TPWD's concerns.156  Accordingly, the Applicants have 

satisfied Issue No. 7. 

VII. OTHER ISSUES 

8. 	Are the circumstances for this line such that the seven-year limit discussed 
in section III of this order should be changed? 

The default seven-year limit should be sufficient for the Applicants to safely and reliably 

construct and energize the line. Should additional time be required, the Applicants will request an 

extension from the Commission in advance. Accordingly, the Applicants have satisfied Issue No. 

8. 

VIII. CONCLUSION 

Among the three primary routes discussed at the hearing, route 320 remains the route that 

best meets the routing factors under PURA and the Commission's rules for the reasons discussed 

throughout this Brief. Route 325 is also an attractive choice, no party has expressed opposition to 

it, and it is located in the western portion of the study area where the record shows less oil and gas 

development is occurring; ; however, the cost is estimated at $18,162,000 more than route 320 as 

filed in the Application. Therefore, route 325 may present less potential engineering constraints 

than routes 320 or 41 and less potential impact on development of oil and gas resources in the area, 

but it comes with a higher estimated cost. Route 41 is very similar to route 320, but it is longer 

and increases project costs by approximately $1.6 million in order to avoid directly affecting a 

series of temporary mobile units commonly called "man camps" in the area. For these reasons, 

Applicants respectfully request the AUs issue a Proposal for Decision recommending approval of 

the Sand Lake to Solstice Project along route 320. 

154 	Oncor/AEPTX Ex. 12 at 12-20 (Peppard Rebuttal); Oncor/AEPTX Ex. 14 at 9-11 (Reynolds Rebuttal). 
155 	Staff Ex. 2 at 11-14 (Bautista Direct). 
156 	Oncor/AEPTX Ex. 12 at 19 (Peppard Rebuttal). 
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The Applicants have also worked with Oxy and COG to assist in developing certain 

requested modifications in order to accommodate oilfield operations and avoid engineering 

constraints arising from such operations. Applicants are willing to accept these modifications 

provided that Oxy and/or COG obtain necessary approvals from the affected landowners. 

Applicants thank the ALJs for their consideration of this docket. 
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IX. 	PROPOSED FINDINGS OF FACT157  

Applicants 

1. Oncor Electric Delivery Company LLC (Oncor) is an investor-owned electric utility 

providing service under certificate of convenience and necessity (CCN) number 30158. 

2. AEP Texas Inc. (AEP Texas) is an investor-owned electric utility providing service under 

CCN number 30170. 

Joint Application 

3. On November 7, 2018, Oncor and AEP Texas (together, Applicants) filed with the Public 

Utility Commission of Texas (the Commission) a joint application (the Application) to 

amend their CCNs for the proposed Sand Lake to Solstice double-circuit 345-kilovolt (kV) 

transmission line (Sand Lake to Solstice Project) in Pecos, Reeves, and Ward counties. 

The Application was assigned Docket No. 48785. 

4. The Applicants retained Ha1ff Associates, Inc. (Ha1ff) to perform and prepare an 

Environmental Assessment and Alternative Route Analysis (EA) for the Sand Lake to 

Solstice Project. 

Procedural History 

5. On November 7, 2018, the Applicants filed the direct testimony of their witnesses: Russell 

J. Marusak; Wilson P. Peppard; Thomas W. Reynolds, III; Brenda J. Perkins; and Brent R. 

Kawakami. AEP Texas filed corrected direct testimony of Thomas W. Reynolds, III, on 

November 29, 2018. 

6. On November 7, 2018, Applicants as well as LCRA Transmission Services Corporation 

(LCRA TSC) filed a motion to consolidate the consideration of this project with AEP Texas 

and LCRA TSC's proposed Bakersfield to Solstice 345-kV transmission line project 

(Bakersfield to Solstice Project) originally filed in Commission Docket No. 48787, to issue 

157 	For consistency, the content, organization and formatting of Applicants Proposed Findings of Fact, Proposed 
Conclusions of Law, and Proposed Ordering Paragraphs contained herein were revised to conform to Attachment No. 
3 of the Unanimous Stipulation on Routing of the Bakersfield to Solstice Project Within Pecos County, which was 
previously submitted in the consolidated proceeding. 
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a protective order, and to refer this matter to the State Office of Administrative Hearings 

(SOAH). 

7. On November 14, 2018, the Cornmission issued an order of referral and preliminary order, 

referred this matter to SOAH, and identified a number of issues to be addressed. 

8. On November 15, 2018, the SOAH administrative law judges (ALJs) issued Order No. 1 

establishing the intervention deadline, consolidating Docket Nos. 48785 and 48787 into 

Docket No. 48785, providing notice of a prehearing conference, describing jurisdiction, 

and providing other information. 

9. On December 10, 2018, the SOAH ALJs issued Order No. 2 giving notice of the convening 

of the hearing on the merits at the SOAH offices in Austin at 9:00 a.m. on February 15, 

2019, and continuing on February 19-22, 2019. Also in Order No. 2, the ALJs granted in 

the consolidated docket the motions to intervene filed by Alan Zeman (Zeman), Oxy 

(comprised of Occidental Permian Ltd.; Oxy Delaware Basin, LLC; Oxy USA Inc.; Oxy 

USA WTP LP; Houndstooth Resources, LLC; and Occidental West Texas Overthrust, 

Inc.), the City of Garland, Elizabeth Graybill, and Mary Graybill-Rees. 

10. Barbour, Inc. filed a statement of position on January 8, 2019. Zeman and Dwight 

Forrister, on behalf of the Forrister Generation-Skipping Trust (Forrister), filed direct 

testimony on January 9, 2019. Charles H. Midgely filed direct testimony on behalf of 

Plains Marketing, L.P. and Plains Pipeline, L.P. (together, Plains) on January 10, 2019. 

Albert Mendoza filed direct testimony on behalf of Oxy on January 10, 2019. Terry Burkes 

filed direct testimony on behalf of COG Operating LLC (COG) on January 10, 2019. 

Other testimony was filed in the consolidated docket relating to the Bakersfield to Solstice 

Project. 

On January 15, 2019, the SOAH ALJs issued Order No. 3 granting intervenor status to the 

following parties interested in the Sand Lake — Solstice project: Cross V Ranch, LP; 

Barbour, Inc.; Forrister; Plains; and COG. Other intervenors granted party status—

MMSmithfield Family Limited Partnership, Ltd.; Pettus Czar, Ltd.; Atmos Pipeline-Texas; 

Esther Dudley, MMEX Resources Corporation; Domingo A. Perez; Brockett & McNeel 

LLP; Kevin Wilson; and Dale and Dorothy Smith—only had an interest in the Bakersfield 
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to Solstice Project. SOAH Order No. 3 also granted the City of Garland's motion to 

withdraw as a party to this case. 

12. On January 15, 2019, TPWD filed a letter regarding the proposed transmission facilities 

and made various comments and recommendations. 

13. On January 18, 2019, Commission Staff filed an objection to and motion to strike portions 

of certain intervenors direct testimony regarding: (1) electromagnetic fields and associated 

health concerns; (2) anticipated future uses of property or diminution in property values; 

and (3) construction-related transmission outages. Alternatively, Cornmission Staff 

requested that these portions of direct testimony be accorded appropriate evidentiary 

weight if found to be general statements of concern. 

14. On January 18, 2019, the Applicants and LCRA TSC filed a joint letter, in compliance with 

SOAH Order No. 3, identifying the intervenors who did not file direct testimony or a 

statement of position as of the date of the letter. 

15. On January 24, 2019, the SOAH ALJs issued Order No. 4 identifying intervenors who 

failed to file testimony or a statement of position by the January 10, 2019, deadline and 

proposing to remove these intervenors as parties to the proceeding. 

16. On January 30, 2019, the SOAH ALJs issued Order No. 5, which overruled Commission 

Staff s objections and denied the motion to strike but granted its alternative request, 

determining that the challenged testimony would be considered intervenor statements of 

concern and given the appropriate evidentiary weight. 

17. On January 30, 2019, Commission Staff filed the direct testimony of its witness, David 

Bautista, regarding the Sand Lake to Solstice Project. 

18. On February 4, 2019, COG filed the cross-rebuttal testimony of Brent Lowery, and Oxy 

filed the cross-rebuttal testimony of Albert Mendoza. 

19. On February 6, 2019, the Applicants filed the rebuttal testimony of Russell J. Marusak; 

Wilson P. Peppard; Thomas W. Reynolds, III; and Brenda J. Perkins. 

20. On February 6, 2019, the Applicants and LCRA TSC moved to admit the direct testimony 

of Brent R. Kawakami into the evidentiary record because there was no challenge to project 

need. 
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21. On February 8, 2019, the SOAH ALJs issued Order No. 6, which cancelled the need phase 

of the hearing on the merits, scheduled a prehearing conference in its place, and admitted 

Brent R. Kawakami's testimony into evidence. 

22. On February 19, 2019, the hearing on the merits concerning routing of the Bakersfield to 

Solstice Project was held, at which the parties introduced their pre-filed testimony and 

other materials into evidence. Applicants and LCRA TSC also filed a unanimous 

stipulation concerning need for both the Bakersfield — Solstice Project and the Sand Lake 

— Solstice Project, which was signed by all parties in the consolidated docket. 

23. On February 20, 2019, the SOAH ALJs issued SOAH Order No. 9, dismissing the 

following parties from the consolidated docket for failure to file testimony or statements 

of position in accordance with the requirements of SOAH Order No. 2: Cross V. Ranch, 

L.P.; Domingo A. Perez; MMEX Resources Corporation; Ester Dudley; Kevin Wilson; 

and Brockett & McNeel LLP. 

24. On February 21, 2019, the hearing on the merits concerning routing of the Sand Lake to 

Solstice Project was held, at which the parties introduced their pre-filed testimony and 

other materials into evidence, and live testimony was presented. 

25. On February 22, 2019, the SOAH ALJs issued Order No. 10, severing the Bakersfield to 

Solstice Project from consolidated Docket No. 48785 and remanding the application for 

the Bakersfield to Solstice Project to the Commission to consider in light of the parties' 

settlement. 

Description of the Transmission Line 

26. The Sand Lake to Solstice Project consists of a new double-circuit 345-kV line to be 

generally built on lattice steel tower structures, extending from Oncor's Sand Lake Switch 

in Ward County to AEP Texas Solstice Switch in Pecos County. 

27. The Sand Lake to Solstice Project is approximately 44.5 to 58.7 miles in length, depending 

on the selected route. 

28. The Sand Lake to Solstice Project also includes station work at Sand Lake and Solstice. 
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29. The Applicants will own, operate, and maintain their respective portions of the 

transmission line facilities including conductors, wires, structures, hardware, and 

easements. 

30. The Application included one route that Applicants believe best meets the requirements of 

PURA and the Commission's rules (route 320) in addition to 28 other reasonable, feasible 

alternative routes, which the Applicants and Halff identified from among 408 preliminary 

alternative routes Halff developed in its EA filed with the Application. 

31. The routes are based on a ROW width of approximately 160 feet. None of the necessary 

right-of-way has been acquired to date. 

32. The new 345-kV transmission line is approximately 44.5 to 58.7 miles in length, depending 

on the selected route. 

33. Route 320 is approximately 44.5 miles in length and is the shortest alternative route. 

34. The estimated construction costs of the alternative routes range from approximately 

$98,220,000 to $126,903,000, excluding station costs. 

35. Route 320 is the least expensive alternative route and is $28,683,000 less expensive than 

the most expensive alternative route. 

36. All 29 routes identified in the Application are viable, feasible, and reasonable from a land 

use, environmental, engineering, and cost perspective. 

37. Applicants identified route 320 as the route that best addresses the Commission's routing 

criteria. 

Notice and Sufficiency of Application 

38. On November 7, 2018, the Applicants provided written notice of the filing of the 

Application, including a link table, route descriptions, and maps: (1) to each county 

government in which any portion of the proposed facilities may be located; (2) to each 

municipality within five miles of the proposed facilities; (3) to each neighboring utility 

service within five miles of the proposed facilities; (4) to the Texas Office of Public Utility 

Counsel (OPUC); (5) to the United States Department of Defense Siting Clearinghouse 

(DOD); (6) to certain pipeline owners/operators; (7) by first-class mail to each owner of 
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land as stated on current county tax roll(s) that the Sand Lake to Solstice Project will 

directly affect if the requested certificate is granted. Applicants also provided a copy of 

the EA to Texas Parks and Wildlife Department (TPWD). 

39. On November 20, 2018, the Applicants filed an affidavit attesting to, among other things, 

their provision of a copy of the EA to the TPWD and notice of the application to OPUC, 

municipalities, counties, neighboring utilities, the DOD, and directly affected landowners. 

40. On November 26, 2018, Commission Staff recommended that the Applicants application 

be deemed sufficient. 

41. On November 28, 2018, the Applicants filed an affidavit attesting to notice of the 

Application published on November 15, 2018, in newspapers having general circulation in 

the counties where the CCN is being requested, including the Monahans News (Ward 

County), the Fort Stockton Pioneer (Pecos County), and the Pecos Enterprise (Reeves 

County). 

42. On December 6, 2018, Commission Staff recommended that Applicants' notice be deemed 

sufficient. 

43. On December 10, 2018, in SOAH Order No. 2, the SOAH Alls found the Application to 

be sufficient and materially complete. 

44. On December 10, 2018, in SOAH Order No. 2, the SOAH ALJs approved of the 

Applicants' provision of notice of the Application in this proceeding. 

45. On January 14, 2019, the Applicants filed a supplemental affidavit attesting to re-sent 

notices provided to certain directly affected landowners. 

46. On January 24, 2019, SOAH Order No. 4 was issued approving the Applicants' 

supplemental notice affidavit as compliant with Commission rules. 

47. No party challenged the sufficiency of the Application. 

Route Adequacy 

48. The Applicants, together with their routing consultant, Halff, developed, evaluated and 

filed 29 geographically diverse alternative routes with the Application. 

49. No party raised a route adequacy challenge. 
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50. The Application's 29 geographically diverse routes are an adequate number of reasonably 

differentiated alternative routes to conduct a proper evaluation. 

Evidentiary Record 

51. On February 8, 2019, the SOAH Ails issued Order No. 6, admitting the testimony of Brent 

R. Kawakami supporting the need for the Sand Lake to Solstice Project. 

52. On February 21, 2019, the hearing on the merits concerning routing of the Sand Lake to 

Solstice Project was held, at which the parties introduced their pre-filed testimony and 

other materials into evidence. 

Public Input 

53. To develop information on community values for the transmission facilities, the Applicants 

held a public open house meeting for the Sand Lake to Solstice Project in Pecos, Texas on 

August 15, 2018, in accordance with 16 TAC § 22.52. 

54. The Applicants mailed a total of 775 individual written notices of the public open house 

meeting to all owners of property within 500 feet of the centerline of each preliminary 

alternative segment. 

55. Oncor, on behalf of the Applicants, provided the DOD with notice of the public meeting. 

56. On August 9, 2018, notice of the public open house meeting was published in the Fort 

Stockton Pioneer, a local newspaper of general circulation in Pecos County; the Monahans 

News, a local newspaper of general circulation in Ward County; and the Pecos Enterprise, 

a local newspaper of general circulation in Reeves County. 

57. A total of nine people signed in as attending the public open house meeting, including one 

member of the local media and one local official. 

58. Attendees of the public open house meeting were provided questionnaires. One person 

submitted a questionnaire at the public open house meeting, and electronic data was 

received from the local official attendee after the meeting. 

59. The public feedback the Applicants received from the public open house meeting and from 

local, state, and federal agencies was evaluated and considered in determining the routes 

to be included in the Application. Based on input, comments, information received at and 
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following the public open house meeting, and additional analyses conducted by the 

Applicants and Halff, revisions were made to the preliminary alternative route analysis. 

60. On September 17, 2018, the DOD informed the Applicants that its informal review 

concluded that the Sand Lake to Solstice Project would have minimal impact on military 

operations in the area. 

61. Based on information Halff received from the public involvement program, in consultation 

with the Applicants, and subsequent reconnaissance surveys, portions of thirty-six existing 

preliminary route links were modified, and several were divided for a net increase of five 

alternative links. 

Adequacy of Existing Service and Need for the Transmission Line 

62. The Sand Lake to Solstice Project is needed to: (1) support load growth in the Far West 

Texas area; (2) address reliability violations under Electric Reliability Council of Texas 

(ERCOT) reliability criteria and North American Electric Reliability Corporation (NERC) 

reliability standards; and (3) provide the infrastructure necessary to facilitate future 

transmission system expansion to continue to support that load growth. 

63. The Far West Texas area is experiencing rapidly growing load due primarily to oil and 

natural gas production, processing, and transportation, as well as associated economic 

expansion. On the nearby Culberson Loop transmission lines, between 2012 and 2017 the 

load rose from 29.3 megawatts (MW) to 246.4 MW, a more than eight-fold increase. 

64. Based solely on actual load increases for Oncor substations and confirmed customer load 

increases (based on financially committed customer contracts), loads on the Culberson 

Loop lines are expected to increase significantly, with projected 2019 non-coincident 

summer peak load on these lines of 902 MW, and ultimately 1,549 MW of projected non-

coincident summer peak load on these lines by 2022. 

65. If the load projection parameters are expanded to take into account pending requests that 

are currently being studied and contractually negotiated between Oncor and customers, 

there is a probable likelihood of even further growth for non-coincident summer peak 

loads; current projections estimate that, for 2020, the non-coincident summer peak load 

grows to 1,406 MW; for 2021, it grows to 1,563 MW; and for 2022, it grows to 1,639 MW. 
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66. In April 2016, the Applicants submitted for review by ERCOT' s Regional Planning Group 

(RPG), an independent organization under PURA § 39.151, a suite of projects known as 

the "Far West Texas Project." 

67. ERCOT performed steady state and dynamic stability power flow studies during its 

independent review of the Far West Texas Project and found multiple violations under 

NERC Reliability Standard TPL-001-4. 

68. ERCOT' s steady state analysis when reviewing the Far West Texas Project identified the 

following violations: thermal violations on multiple lines in the BariIla Junction Area under 

single contingencies in both generation cases it studied; unsolvable contingencies; and 

various voltage violations and unacceptable voltage deviations in the Culberson Loop 

under one or both cases studied. 

69. ERCOT conducted detailed analyses and tests of four short-listed options and, in 

June 2017, ERCOT's Board of Directors endorsed construction of, among other things, a 

new 345-kV transmission line extending from Bakersfield to Solstice, to be built by 

LCRA TSC and AEP Texas on double-circuit-capable 345-kV structures with one 345-kV 

circuit initially installed, and expansion of Solstice to include the installation of a 345-kV 

ring-bus arrangement with two 600 MVA, 345/138-kV autotransformers. 

70. In February 2018, Oncor submitted a suite of projects known as the "Far West Texas 

Project 2" to the ERCOT RPG. 

71. ERCOT conducted an independent review of the Far West Texas Project 2, found multiple 

reliability violations under NERC Reliability Standard TPL-001-4, and conducted detailed 

analyses of three short-listed options. In June 2018, ERCOT' s Board of Directors endorsed 

construction of, among other things, a variation of the proposed Far West Texas Project 2 

to include the Sand Lake — Solstice double-circuit 345-kV line, expansion of Sand Lake 

Switch and additions at Solstice Switch, and a second circuit on the Bakersfield — Solstice 

line, and it endorsed them as Tier 1 transmission projects needed to support the reliability 

of the ERCOT transmission system. Further, ERCOT' s Board of Directors endorsed the 

proposed transmission facilities as critical to the reliability of the ERCOT transmission 

system pursuant to 16 TAC § 25.101(b)(3)(D). 
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72. The Commission's certification rule, 16 TAC § 25.101(b)(3)(A)(ii)(I), states that 

ERCOT' s recommendation shall be given great weight in determining the need for a 

proposed transmission line project. 

73. As approved by ERCOT, the Far West Texas Project 2 includes the following components 

relevant to the Sand Lake to Solstice Project: (i) expansion of the Sand Lake Switch Station 

to install two new 600 MVA, 345/138-kV autotransformers as well as additions at the 

Solstice Switch Station; and (ii) construction of an approximately 40-mile, 345-kV 

transmission line on double-circuit structures, with two circuits in place between Sand Lake 

and Solstice. 

74. During the course of its independent reviews, ERCOT evaluated numerous alternatives 

based on variations of different transmission solutions before endorsing the proposed 

transmission facilities as components of ERCOT s overall recommended transmission 

solution. 

75. ERCOT used cost and reliability performance comparisons to further narrow its analysis 

to several short-listed options to resolve the identified NERC violations, each of which 

included the Sand Lake to Solstice Project. 

76. The Sand Lake to Solstice Project will facilitate robust wholesale competition by 

facilitating the delivery of economical electric power at 345-kV from existing and future 

generation resources located both inside and outside of the project study areas to existing 

and future electric customers in those areas. 

77. The Sand Lake to Solstice Project is not proposed to interconnect new transmission service 

customers. 

78. Electric customers within the area of the Sand Lake to Solstice Project and other customers 

in the ERCOT system will benefit from the improved transmission system reliability and 

capacity provided by the proposed transmission facilities. 

79. Voltage upgrades, conductor bundling, and additional transformers were each considered 

and rejected as inadequate alternatives. 
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80. Distribution alternatives to the Sand Lake to Solstice Project were considered and rejected 

because they would not improve the reliability and operational capability of the 

transmission system in the area. 

81. All existing transmission facilities in the study areas were constructed and operate at 138-

kV, and serve customers directly; thus, upgrading of voltage would require all customers 

and existing stations to be rebuilt in order to be served from 345-kV. 

82. Conductor bundling would not address the reliability and operational issues under the 

contingencies of concern because any bundled circuits would necessarily be located on the 

same structures as the existing 138-kV lines in the area. Additionally, bundling conductors 

does not provide bi-directional looped service capability, which is needed to address the 

reliability and operational flexibility for existing and future customers. 

83. Adding transformers would not address the reliability and operational issues under the 

contingency of concern since new 345/138-kV transformers within the Culberson Loop 

would still be served from the planned Odessa EHV — Riverton / Moss — Riverton 345-kV 

transmission line. 

84. The Sand Lake to Solstice Project will address critical reliability issues resulting from rapid 

load growth in an area of oil and natural gas development and associated economic 

expansion; more specifically, the Sand Lake to Solstice Project will support load growth 

in the area, address reliability violations under ERCOT protocols and NERC reliability 

standards, and provide infrastructure necessary to facilitate future transmission system 

expansion, all of which will improve service for new and existing customers in the area. 

85. The Sand Lake to Solstice Project will deliver 345-kV transmission to an area that is not 

currently served at this voltage. 

86. The Sand Lake to Solstice Project is the best way to ensure adequate voltage in the Far 

West Texas area based on considerations of engineering, efficiency, reliability, costs, and 

benefits. 

87. The Sand Lake to Solstice Project will improve transmission service in the Far West Texas 

area. 
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88. No party has challenged the need for the proposed transmission facilities, and a unanimous 

stipulation concerning the need for the facilities was admitted into evidence. 

Effect of Granting Certificate on Other Utilities 

89. The Sand Lake to Solstice Project will not adversely affect service by other utilities in the 

area and will improve system reliability and capacity in the area. 

Estimated Costs 

90. The estimated costs for the alternative routes range from $98,220,000 to $126,903,000, 

excluding station costs. 

91. Oncor estimates the project-related modifications at Sand Lake Switch will cost 

approximately $17.6 million. AEP Texas estimates the project-related modifications to 

Solstice Switch will cost approximately $10.1 million for upgrades to interconnect the 

transmission line from Sand Lake. 

92. Route 320 is estimated to cost $98,220,000, excluding station costs, which is the least 

expensive of the alternative routes and $28,683,000 less than the most expensive 

alternative route filed with the Application. 

93. Oncor intends to finance its portion of the transmission facilities with a combination of 

debt and equity in compliance with its authorized capital structure. 

94. AEP intends to finance its portion of the transmission facilities with a combination of debt 

and equity. 

Prudent Avoidance 

95. Prudent avoidance is defined in 16 TAC § 25.101(a)(6) as the "limiting of exposures to 

electric and magnetic fields that can be avoided with reasonable investments of money and 

effort." 

96. The greatest number of habitable structures within 500 feet of the centerline of any 

alternative route is 66, and the least number of habitable structures within 500 feet of the 

centerline of any alternative route is 2. 
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97. Route 320 has 38 habitable structures within 500 feet of the centerline, of which 34 are 

mobile living or office units that are temporarily in place and appear to have no permanent 

foundations or permanent utilities in place. 

98. All of the alternative routes presented in the Application, including route 320, conform to 

the Commission's policy of prudent avoidance in that they reflect reasonable investments 

of money and effort in order to limit exposure to electric and magnetic fields. 

Community Values 

99. The majority of the Sand Lake to Solstice Project area consists of rural, undeveloped land 

used primarily for oil and gas production, livestock grazing, and irrigated crop production. 

100. None of the identified routes traverse a heavily populated residential area. Whenever 

possible, the Applicants and Ha1ff avoided identifying alternative route segments near 

habitable structures. 

101. The Sand Lake to Solstice Project comports with the community values for the area it 

encompasses. 

Using or Paralleling Compatible Rights-of-Way 

102. In developing alternative routes, the Applicants took into account the use of the paralleling 

of existing ROWs (e.g., existing transmission lines, public roads and highways, railroads, 

and telephone utilities), apparent property boundaries, and natural or cultural features. 

103. The alternative routes are adjacent to and parallel existing transmission lines, other existing 

ROW (e.g., existing transmission lines, public roads and highways, railroads, and 

telephone utilities), and apparent property lines from 17.3% to 48.7% of the length of the 

route. 

104. Route 320 is parallel to existing compatible corridors, including existing transmission 

lines, public roads and highways, railroads, and apparent property boundaries, for 

approximately 27.2% of its length. 

Engineering Constraints 

105. The area encompassing the Sand Lake to Solstice Project is undergoing rapid development 

in energy infrastructure. 
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Radio Towers and Other Electronic Installations 

106. One known commercial AM radio transmitter was identified within 10,000 feet of the 

centerline of two alternative routes—routes 370 and 404. 

107. With the exception of routes 370 and 404, no known commercial AM radio transmitter was 

identified within 10,000 feet of the centerline of the alternative routes, including route 320. 

108. The number of FM, microwave, and other electronic installations located within 2,000 feet 

of the centerline of any of the alternative routes ranges from zero to four. 

109. There are no FM, microwave, and other electronic installations located within 2,000 feet 

of the centerline of route 320. 

Airstrips and Airports 

110. There are no FAA-registered airports with no runway greater than 3,200 feet in length 

within 10,000 feet of the centerline of any of the alternative routes. 

111. The number of FAA-registered airports with at least one runway more than 3,200 feet in 

length within 20,000 feet of the centerline of the alternative routes ranges from zero to two. 

112. There are no FAA-registered airports with at least one runway more than 3,200 feet in 

length within 20,000 feet of the centerline of route 320. 

113. There are no private airstrips within 10,000 feet of the centerline of any of the alternative 

routes. 

114. There are no heliports within 5,000 feet of the centerline of any of the alternative routes. 

Irrigation Systems 

115. Routes 370 and 404 traverse 3,043 feet of agricultural cropland with mobile irrigation 

systems. 

116. With the exception of routes 370 and 404, none of the alternative routes, including route 

320, impact any agricultural cropland with mobile irrigation systems. 

Recreational and Park Areas 

117. None of the alternative routes, including route 320, directly cross any park or recreational 

areas. 
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118. No parks or recreational areas are located within 1,000 feet of the centerline of any of the 

alternative routes, including route 320. 

119. No significant impacts to the use of parks or recreation facilities located within the study 

area are anticipated from any of the alternative routes, including route 320. 

Historical and Archaeological Values 

120. The number of previously recorded cultural resource sites crossed by an alternative route 

ranges from zero to two. 

121. Route 320 does not cross any previously recorded cultural resource site. 

122. No significant impacts to historical and archaeological values are anticipated from any of 

the alternative routes, including route 320. 

Aesthetic Values 

123. The length of the route within the foreground visual zone of U.S. and state highways of the 

alternative routes ranges from 14,222 to 32,979 feet. 

124. Route 320 has 20,298 feet within the foreground visual zone of U.S. and state highways. 

Environmental Integrity 

125. The EA analyzed the possible impacts of the Sand Lake to Solstice Project on numerous 

different environmental factors. 

126. The Applicants and Halff appropriately performed an evaluation of the impacts of the Sand 

Lake to Solstice Project on the environment, including endangered and threatened species. 

127. It is appropriate that the Applicants minimize the amount of flora and fauna disturbed 

during construction of the transmission facilities. 

128. It is appropriate that the Applicants re-vegetate cleared and disturbed areas using native 

species and consider landowner preferences in doing so. 

129. It is appropriate that the Applicants avoid, to the maximum extent reasonably possible, 

causing adverse environmental impacts to sensitive plant and animal species and their 

habitats as identified by TPWD and the United States Fish and Wildlife Service. 
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130. It is appropriate that the Applicants implement erosion control measures and return each 

affected landowner's property to its original contours and grades unless otherwise agreed 

to by the landowners. It is not appropriate that the Applicants restore original contours and 

grades where different contours and grades are necessary to ensure the safety or stability 

of any transmission line's structures or the safe operation and maintenance of the 

transmission lines. 

131. It is appropriate that the Applicants exercise extreme care to avoid affecting non-targeted 

vegetation or animal life when using chemical herbicides to control vegetation within the 

ROW, and such herbicide use must comply with the rules and guidelines established in the 

Federal Insecticide, Fungicide, and Rodenticide Act and with Texas Department of 

Agriculture regulations. 

132. It is appropriate that the Applicants use best management practices to minimize the 

potential impact to migratory birds and threatened or endangered species. 

133. The Sand Lake to Solstice Project is not anticipated to significantly adversely impact 

populations of any federally-listed endangered or threatened species. 

134. No significant impacts to geological resources, hydrological resources, wetland resources, 

ecological resources, endangered and threatened species, land use or environmental 

integrity are anticipated as a result of the construction of the Sand Lake to Solstice Project. 

Probable Improvement of Service or Lowering of Consumer Cost 

135. The Sand Lake to Solstice Project is needed to satisfy reliability and load growth issues in 

the project area, and it will result in improved service to electric customers for the reasons 

described in the findings of fact addressing the need for the Sand Lake to Solstice Project. 

TPWD's Comments and Recommendations 

136. On January 15, 2019, TPWD filed a letter making various comments and recommendations 

regarding the Sand Lake to Solstice Project. 

137. TPWD's comment letter addressed issues relating to impacts on ecology and the 

environment, but did not consider the other factors the Commission and utilities must 

consider in CCN applications. 
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138. The Applicants and Halff have taken into consideration the recommendations offered by 

TPWD. 

139. Halff relied on habitat descriptions from various sources, including the Texas Natural 

Diversity Database and other sources provided by TPWD, along with observations from 

field reconnaissance, to deterinine whether habitat for some species is present in the area 

encompassing the transmission facilities. 

140. Once a route is approved by the Commission, the Applicants can undertake on-the-ground 

measures to identify potential endangered or threatened species habitats and respond 

appropriately. 

141. The Applicants will use avoidance and mitigation procedures to comply with laws 

protecting federally listed species. 

142. The Applicants will revegetate the new ROW as necessary and according to the Applicants' 

vegetation management practices, the Storm Water Pollution Prevention Plan (SWPPP) 

developed for construction of the Sand Lake to Solstice Project, and, in many instances, 

landowner preferences or requests. 

143. The Applicants' standard vegetation removal, construction, and maintenance practices 

adequately mitigate concerns expressed by TPWD. 

144. The Applicants will use appropriate avian protection procedures. 

145. The Applicants will comply with all environmental laws and regulations, including those 

governing threatened and endangered species. 

146. The Applicants will comply with all applicable regulatory requirements in constructing the 

Sand Lake to Solstice Project, including any applicable requirements under § 404 of the 

Clean Water Act. 

147. The Applicants will coordinate with United States Fish and Wildlife Service and TPWD if 

threatened or endangered species' habitats are identified during field surveys. 

148. Environmental permitting and mitigation measures are determined after a route is approved 

by the Commission and on-the-ground surveys are completed for the route. Should 

construction impact federally-listed species or their habitat or impact water under the 
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jurisdiction of the United States Army Corps of Engineers or the Texas Commission on 

Environmental Quality (TCEQ), the Applicants will coordinate with the United States Fish 

and Wildlife Service, United States Army Corps of Engineers, and TCEQ as appropriate 

to coordinate permitting and any required mitigation. 

149. The standard mitigation requirements included in the ordering paragraphs in this Order, 

coupled with the Applicants current practices, are reasonable measures for a transmission 

service provider to undertake when constructing a transmission line and are sufficient to 

address TPWD's comments and recommendations. 

Permits 

150. Before beginning construction of the Sand Lake to Solstice Project, it is appropriate for the 

Applicants to conduct a field assessment of each utility's portion of the transmission line 

to identify water resources, cultural resources, potential migratory bird issues, and 

threatened and endangered-species' habitats impacted as a result of the transmission line. 

As a result of these assessments, the Applicants will identify any additional permits that 

are necessary, will consult any required agencies, will obtain all necessary permits, and 

will comply with the relevant permit conditions during construction and operation of their 

respective portions of the transmission line. 

Coastal Management Program 

151. Commission rule 16 TAC § 25.102(a) states that the "commission may grant a certificate 

for the construction of generating or transmission facilities within the coastal boundary as 

defined in 31 TAC § 503.1 only when it finds that the proposed facilities are consistent 

with the applicable goals and policies of the Coastal Management Program specified in 31 

TAC § 501.14(a), or that the proposed facilities will not have any direct and significant 

impacts on any of the applicable coastal natural resource areas specified in 31 TAC § 

503.1(b)." 

152. No part of the Sand Lake to Solstice Project is located within the boundary of the Coastal 

Management Program as defined in 31 TAC § 501.3(b). 
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Effect on the State's Renewable Energy Goal 

153. The Texas Legislature established a goal in PURA § 39.904(a) for 10,000 megawatts of 

renewable capacity to be installed in Texas by January 1, 2025. This goal has already been 

met. 

154. The Sand Lake to Solstice Project will not adversely affect the goal for renewable energy 

development established in PURA § 39.904(a). 

Conditional Authority 

155. It is reasonable and appropriate for a CCN order not to be valid indefinitely because it is 

issued based on the facts known at the time of issuance. 

156. Seven years is a reasonable and appropriate limit to place on the authority granted in this 

Order to construct the transmission facilities. 

X. 	PROPOSED CONCLUSIONS OF LAW 

1. Oncor is a public utility as defined in PURA § 11.004 and an electric utility as defined in 

PURA § 31.002(6). 

2. AEP Texas is a public utility as defined in PURA § 11.004 and an electric utility as defined 

in PURA § 31.002(6). 

3. Oncor and AEP Texas must obtain the approval of the Commission to construct the 

proposed transmission facilities and provide service to the public using those facilities. 

4. The Application is sufficient under 16 TAC § 22.75(d). 

5. This docket was processed in accordance with the requirements of PURA, the 

Administrative Procedure Act (Texas Government Code Chapter 2001), and the 

Commission's rules. 

6. Oncor and AEP Texas provided proper notice of the Application in compliance with PURA 

§ 37.054 and 16 TAC § 22.52(a). 

7. Additional notice of the approved route is not required. 

8. Oncor and AEP Texas provided notice of the public open house meeting in compliance 

with 16 TAC § 22.52(a)(4). 
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9. The Sand Lake to Solstice transmission line project using route 320 is necessary for the 

service, accommodation, convenience, or safety of the public within the meaning of PURA 

§ 37.056. 

10. The Texas Coastal Management Program does not apply to any of the transmission 

facilities proposed in the Application, and the requirements of 16 TAC § 25.102 do not 

apply to the Application. 

11. No modifications to the Sand Lake to Solstice Project are required as a result of the 

recommendations and comments made by TPWD. 

12. The Commission has jurisdiction and authority over this matter under PURA §§ 14.001, 

32.001, 37.051, 37.053, 37.054, and 37.056. 

13. SOAH has jurisdiction to conduct a hearing on the merits and to prepare a proposal for 

decision under PURA § 14.053 and Texas Government Code §§ 2003.021 and 2003.049. 

14. The hearing on the merits was set, and notice of the hearing was provided, in compliance 

with Texas Government Code §§ 2001.051 and 2001.052. 

15. Route 320 complies with PURA § 37.056(c)(4) and 16 TAC § 25.101, including the 

Commission's policy of prudent avoidance, to the extent reasonable to moderate the impact 

on the affected community and landowners. 

XI. 	PROPOSED ORDERING PARAGRAPHS 

In accordance with these findings of fact and conclusions of law, the Commission issues 

the following orders: 

1. The Commission approves the construction and operation of the Sand Lake to Solstice 

Project as specified in this Order on route 320, comprised of the following segments: A-

B2-B3-C2-D2-F3-G4-G51424147-L1-Z. 

2. The Commission approves Oncor's and AEP Texas's application to build a new double-

circuit 345-kV transmission line extending from Oncor's Sand Lake Switch in Ward 

County to AEP Texas's Solstice Switch in Pecos County. The approved route for the 

transmission facilities is route 320 as described in the EA. 

3. The Commission amends Oncor's CCN number 30158 to include construction and 

operation of the transmission facilities requested from Sand Lake Switch up to, but not 

including, the structure at the node of Links G4 and G51. 

ONCOR ELECTRIC DELIVERY COMPANY LLC'S AND AEP TEXAS INC.'S 
JOINT POST-HEARING BRIEF REGARDING THE SAND LAKE — SOLSTICE PROJECT  — Page 46 of 51 



4. The Commission amends AEP Texas CCN number 30170 to include construction and 

operation of the transmission facilities requested from Solstice Switch up to, and including, 

the structure at the node of Links G4 and G51. 

5. The authority granted by this Order is limited to a period of seven years from the date the 

order is signed unless, before that time, the transmission line is commercially energized. 

6. If the Applicants or their contractors encounter any archaeological artifacts or other cultural 

resources during project construction, work must cease immediately in the vicinity of the 

artifact or resource and the discovery must be reported to the Texas Historical Commission 

(THC). In that situation, the Applicants must take action as directed by the THC. 

7. The Applicants must follow the procedures to protect raptors and migratory birds as 

outlined in the following publications: Reducing Avian Collisions with Power Lines: State 

of the Art in 2012, Edison Electric Institute (EEI) and Avian Power Line Interaction 

Committee (APLIC); Suggested Practices for Avian Protection on Power Lines, The State 

of the Art in 2006, EEI, APLIC, and the California Energy Commission, Washington, DC 

and Sacramento, CA, 2006; and the Avian Protection Plan Guidelines, APLIC and 

USFWS, April 2005. The Applicants must take precautions to avoid disturbing occupied 

nests and take steps to minimize the impact of construction on migratory birds during the 

nesting season of the migratory bird species identified in the area of construction. 

8. The Applicants must exercise extreme care to avoid affecting non-targeted vegetation or 

animal life when using chemical herbicides to control vegetation within the right-of-way 

(ROW). Herbicide use must comply with rules and guidelines established in the Federal 

Insecticide, Fungicide, and Rodenticide Act and with Texas Department of Agriculture 

regulations. 

9. The Applicants must minimize the amount of flora and fauna disturbed during construction 

of the transmission line, except to the extent necessary to establish appropriate ROW 

clearance for the transmission line. In addition, the Applicants must re-vegetate using 

native species and must consider landowner preferences and wildlife needs in doing so. 

Furthermore, to the maximum extent practical, the Applicants must avoid adverse 

environmental impact to sensitive plant and animal species and their habitats, as identified 

by TPWD and the USFWS. 
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10. The Applicants must implement erosion control measures as appropriate. Erosion control 

measures may include inspection of the ROW before and during construction to identify 

erosion areas and implement special precautions as determined reasonable to minimize the 

impact of vehicular traffic over the areas. The Applicants must return each affected 

landowner's property to its original contours and grades unless otherwise agreed to by the 

landowner or the landowner's representative. The Applicants will not be required to 

restore original contours and grades where a different contour or grade is necessary to 

ensure the safety or stability of the structures or the safe operation and maintenance of the 

line. 

11. The Applicants must use best management practices to minimize the potential impact to 

migratory birds and threatened or endangered species. 

12. The Applicants must cooperate with directly affected landowners to implement minor 

deviations in the approved route to minimize the impact of the proposed transmission line 

project. Any minor deviations in the approved route must only directly affect landowners 

who were sent notice of the transmission line in accordance with 16 TAC § 22.52(a)(3) 

and landowners that have agreed to the minor deviation, excluding public ROW. 

13. The Applicants are not permitted to deviate from the approved route in any instance in 

which the deviation would be more than a minor deviation, without further amending their 

CCNs. 

14. The Applicants must conduct surveys, if not already completed, to identify metallic 

pipelines that could be affected by the transmission line and coordinate with pipeline 

owners in modeling and analyzing potential hazards because of alternating-current 

interference affecting pipelines being paralleled. 

15. If possible, and subject to the other provisions of this Order, the Applicants must prudently 

implement appropriate final design for the transmission lines so as to avoid being subject 

to the Federal Aviation Administration (FAA) s notification requirements. If required by 

federal law, the Applicants must notify and work with the FAA to ensure compliance with 

applicable federal laws and regulations. The Applicants are not authorized to deviate 

materially from this Order to meet the FAA's recommendations or requirements. If a 

material change would be necessary to comply with the FAA's recommendations or 

requirements, the Applicants must file an application to amend their CCNs as necessary. 
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16. The Applicants must identify any additional permits that are necessary, must consult any 

required agencies (such as the United States Army Corps of Engineers and United States 

Fish and Wildlife Service), must obtain all necessary environmental permits, and must 

comply with the relevant conditions during construction and operation of the proposed 

transmission facilities. 

17. The Applicants must include the transmission facilities approved by this Order on their 

monthly construction progress report before the start of construction to reflect the final 

estimated cost and schedule in accordance with 16 TAC § 25.83(b). In addition, the 

Applicants must provide final construction costs, with any necessary explanation for cost 

variance, after completion of construction when all costs have been identified. 

18. All other motions, requests for entry of specific findings of fact or conclusions of law, and 

any other requests for general or specific relief, if not expressly granted herein, are hereby 

denied. 
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Respectfully submitted, 

By:  tr -v;frAN. 	LI $12C-. 7(4 AI 

Jaren A. Taylor 
State Bar No. 24059069 
Winston P. Skinner 
State Bar No. 24079348 
VINSON & ELKINS LLP 
Trammell Crow Center 
2001 Ross Avenue, Suite 3900 
Dallas, Texas 75201-2975 
Telephone: (214) 220-7754 
Facsimile: (214) 999-7754 
jarentaylor@velaw.com  
wskinner@velaw.com  

ATTORNEYS FOR ONCOR ELECTRIC 
DELIVERY COMPANY LLC 

Jerry N. Huerta 
State Bar No. 24004709 
American Electric Power Service Corporation 
400 West 15th Street, Suite 1520 
Austin, TX 78701 
(512) 481-3323 
(512) 481-4591 (fax) 
jnhuerta@aep.com  

Kerry McGrath 
State Bar No. 13652200 
Duggins Wren Mann & Romero, LLP 
600 Congress Avenue, 19th  Floor 
Austin, Texas 78701 
(512) 744-9300 
(512) 744-9399 (fax) 
kmcgrath@dwmrlaw.com  

ATTORNEYS FOR AEP TEXAS INC. 
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CERTIFICATE OF SERVICE 

It is hereby certified that a copy of the foregoing has been hand-delivered or sent via courier 
service, email, fax, overnight delivery, or first class United States mail, postage prepaid, to all 
parties of record in this proceeding, on the 5th day of March 2019. 
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